

A large pile of fish, likely salmon, is shown on a boat deck. The fish are piled together, with some showing signs of being cut or processed. The background is a bright, overexposed area, possibly the sky or the water.

MSAB work plan and timeline

Allan Hicks

Management Strategy Advisory Board
May 9-11, 2017


IPHC-2017-MSAB09-05

Purpose

- Briefly review the workplan
- Agree upon a timeline for MSAB products for 2017 and 2018
- Consider the Commission's recommendation:
 - “the IPHC ... (MSE) process be accelerated so that more of the elements contained within the current Program of Work are delivered at the 94th Annual Meeting of the Commission in 2018. The IPHC Secretariat is directed to mobilise carryover funds from “core operations” to ensure the accelerated delivery schedule”




MSE process




Workplan

- Described in Document [IPHC-2017-MSAB09-05](#)



Timeline of MSAB activities



MSAB meetings in 2017

MSAB09 (May 2017)

- Define simulations to evaluate Fishing Intensity
- Review Goals & Objectives, define Performance Metrics
- Discuss ideas for Distributing TCEY

MSAB10 (October 2017)

- Evaluate Fishing Intensity (form recommendation for AM094)
- Continue discussing Distribution (form considerations for AM094)
- Determine what is needed from simulations to further evaluate



Future work for 2018

- Develop Area-specific Goals & Objectives to evaluate multi-area simulations against
- Code and perform multi-area simulations
- Possible simple simulations to evaluate Distribution and Scale jointly



Accelerated work plan

- To maintain stakeholder involvement in this process will require
 1. Defining Area-specific Goals & Objectives
 2. Developing Area-specific Performance Metrics
 3. More and/or longer MSAB meetings in 2017 to make the necessary decisions
- Accelerating the work plan will also require
 1. Additional programmers to code the simulation framework
 2. More and faster computing power
- I don't think that we can evaluate distribution in 2017



MSAB Decisions

- Workplan
- Timeline for 2017 and 2018
- Response to Commission accelerated recommendation
 - We may want to draft a recommendation at the end of this meeting

