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• Briefly review the workplan 

• Agree upon a timeline for MSAB products for 2017 and 2018 

• Consider the Commission’s recommendation: 

– “the IPHC … (MSE) process be accelerated so that more of the 

elements contained within the current Program of Work are 

delivered at the 94th Annual Meeting of the Commission in 

2018. The IPHC Secretariat is directed to mobilise carryover 

funds from “core operations” to ensure the accelerated delivery 

schedule” 

 

Purpose 
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MSE process 
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Workplan 
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• Described in Document IPHC-2017-MSAB09-05 
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Timeline of MSAB activities 
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MSAB09 (May 2017) 

• Define simulations to evaluate Fishing Intensity 

• Review Goals & Objectives, define Performance Metrics 

• Discuss ideas for Distributing TCEY 

MSAB10 (October 2017) 

• Evaluate Fishing Intensity (form recommendation for AM094) 

• Continue discussing Distribution (form considerations for AM094) 

• Determine what is needed from simulations to further evaluate  

MSAB meetings in 2017 
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• Develop Area-specific Goals & Objectives to 

evaluate multi-area simulations against 

• Code and perform multi-area simulations 

• Possible simple simulations to evaluate Distribution 

and Scale jointly 

 

Future work for 2018 
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• To maintain stakeholder involvement in this process will 

require 

1. Defining Area-specific Goals & Objectives 

2. Developing Area-specific Performance Metrics 

3. More and/or longer MSAB meetings in 2017 to make the necessary 

decisions 

• Accelerating the work plan will also require 

1. Additional programmers to code the simulation framework 

2. More and faster computing power 

• I don’t think that we can evaluate distribution in 2017 

 

Accelerated work plan 
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• Workplan 

 

• Timeline for 2017 and 2018 

 

• Response to Commission accelerated 

recommendation 

– We may want to draft a recommendation at the end of this 

meeting 

MSAB Decisions 
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